
Blue Lakes Pre Bid Meeting 
Held October 23, 2001 

 
1.  Q. What is the weight limit on the bridge? 

 
A. We will include weight restrictions in the special contract requirements (SCRs) at time of 
advertisement 

 
2. Q. Building up of shoulders (shoulder excavation). 

 
A. Not continuous, just in spots. 

 
3.  Q. 6 feet of travel lane does this include the ditch. 

 
A. Yes, try to pick up debris, not blasting ditch reconditioning, removing of trees @ ground level. Main 
exist flow line not correct it. 

 
4. Q. Shoulder backing on top? 

 
A. No. It’s a paved taper (.3 m) 4:1 slope 

 
5. Q. CMS2S emulsion - we get recycle from materials - what it’s cut with (different cutter has more 

success) State of NV uses it exclusively and Utah. 
 
A. Our Material Lab has found a supplier in California for the specified HFMS-2p oil to be used for 
cold recycling. 

 
6. Q. Will full size cross-sections be available? 

 
A. Once project is awarded; contractor can request them. We don’t have cross-sections on the first seven 
miles (3R segment of project). 

 
7. Q. Scheduled 2 seasons, completion date or A+B? 
 

A. Will be a completion date project with specified requirements for winter shutdowns. Specifics on 
paving will be listed in the SCRs; must meet acceptable standards 

 
8. Q.  Is there a 401 permit (Carson River)? 
 

A.  FHWA will apply for 401 water quality certification 
 

LP: 25 +100 is wetland site .02 or .03 acre 
 

9. Q. How much wetland mitigation? 
 

A. Approximately 300 m2 
 

KB: Reference hubs? Geopak run 3 stakes run every 20 meters or 10 meters if more info is needed. 
 

10.  Q. Surveying/Staking? 
 

A. Slope stakes are the responsibility of contractor to verify. Verify computer generated catches then 
recatch and restake as necessary. 



11. Q. Availability of Water - pump master in creek? 
 

A. Responsibility of contractor, nothing designated for RWOCD 
 

12. Q. Is the California Regional Water Quality Control Board, Lahontan Region, permit applied for? 
 

A. Yes, FHWA will apply for 404 permit and 401 water quality permit at the same time (refer to 
Question 9) 

 
LP: Sent application to Caltrans for encroachment permit. Contractor pays $400 as a deposit to draw on for 
encroachment. Caltrans will return the deposit, if there is no penalty; as long as contractor complies with the 
permit requirements. 

 
LP: Plan sheets C-19 and 20 place gravel for Forest Road 97. Two potential staging areas will be noted - 
contractor will need to deal with the Forest Service (FS) for their special use permit. 
Plan sheets C-16 and 18 pull off 27+100 Kiosk/info center for Tamarak Lake 

 
LP: There will be a deceleration lane at Sta. 27+099 - 27+140.  FS would like to keep trees from Sta. 27+700 to 
Sta. 28+140 and also for the PG&E pullout (2 locations). FS requires selective clearing. 

 
13. Q. Are road closures permitted? 
 

A. No road closures. Restrictions are designated in some sections (15-30 minutes).  No traffic delay is 
permitted from Friday afternoon to Sunday. This information will be listed in the Special Contract 
Requirements 

 
14. Q. What is anticipated for blasting? 

 
A. FS wants more natural look (cushion blasting). No pre-splitting. 

 
LP: All areas are covered by cross-sections (where reference hubs are located) from Sta. 24+800 to end of 
project 

 
15. Q. Drill & Shoot? 
 

A. Final area moving center line in and out. 
 

DG: From Sta.27+100 to end of project, typical section width changes from 3.3m to 3.0m and superelevation 
changes from 6% to 4%  
 
DG: Timber goes to contractor with the standard fee paid to the FS 

 
LP: On private property, contractor needs to cut and deck for firewood for landowner.  PGE land will take 
merchantable timber in their property. 

 
16. Q. Top soil? Do we chip it? 

 
A. Yes, and mix it (tree slashes) with topsoil , because we don’t have enough.  Dispose tree slash by 
removing from project or burn; no bury. Contractor will have to comply with the specifications. 

 
17. Q. How much of the project is in Toiyabe NF? 
 

A. 18 km. The boundary entrance is marked (El Dorado) 28+309; approximately 1400 feet at end. 



 
LP: At Sta. 27+100 to 28+747, there will be 10 feet of travel lane, including wetland; post 20 mph speed limit. 
Water level is way down now, clear as much as we can. Keep equipment out of wetland area. 

 
18. Q. What about historical research? This was originally a wagon train road. 

 
A. DG: Don’t recall any concerns. 

 
LP: We had tribe come down - Wagon road to Sonora and camp 

 
LP: Owner donated 1000 feet of existing roadway.  Refers to C-21 through C-24. At the PGE pullout, they will 
take timber from there. Big tree w/ red ribbon to be saved (bottom of ditch). Pull out will be paved and 
ins5talled information at the pullout island. 

 
19. Q. Trees lump sum or bid item? 

 
A. There will be a clearing & grubbing item by the hectare. 

 
LP: On the 3R work; there is no direct pay item on clearing and grubbing. 

 
20. Q. Is there designated borrow or waste access? 

 
A. No. 

 
21. Q. Where does the road at end of route go? 
 

A. Goes to lower and upper Blue Lake; comes in at Red Lake (narrow roadway) 
 

LP: 3R + section (county widen section) - will have a template control staking item that will cover. Contractor 
needs to verify centerline. 

 
KB: We have done mapping. We have horizontal and vertical alignment, need to cross section to get quantities 
and make adjustments as necessary to make it fit for the county widened section. 

 
LP: Blue top & red top will be provided by FHWA for the county widened section. 

 
KB: Cross-sections will be provided from Sta. 24+800 to end of project 
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Ladd & Associates
P.O. Box 992750 Redding, CA 96099-2750 U

Tom Capener
Mark Christopher

503-241-6102

RemCon
Oakdale, CA

Kevin D. Criswell 209-847-9186

Granite Construction Company
5855 Sheep Drive Carson City, NV 89701

John O’Day 775-884-4100

J.F. Shea Company
17400 Clear Creek Road Redding, CA 96001

Bill Heller 530-246-4292

Kiewit Pacific Company 
5000 Marsh Drive Concord, CA 94520

Phil Martin 925-686-3030

Western Land Surveyors
6625 Stabulis Road Valley Springs, CA 95252 U

Lee Nordahl 209-772-2931

On Grade Contracting
P.O. Box 159 CA 95327 U

Rod Ehman 209-984-4800

Teichert Construction
P.O. Box 15144 Sacramento, CA 95251 U

Jack Williams 916-386-5831
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Kerr Contractors
P.O. Box 888 Ttualatin, OR 97062 U

Alan Aplin 503-692-5514

Frehner Construction
55 Coney Island Drive, Sparks, NV U

Bob Ferrette 775-356-5200

George Reed, Inc.
P.O. Box 1630 Lodi, CA 95241 U

Bill Faris
Ed Berlier

209-948-0123

Foley Construction Services
Georgetown, CA 95634 U

Fred Foley 707-484-6366

Valentine Surfacing
14018 NW 3rd Court Vancouver, WA 98685 U

Bill Kaiser
Jim Ray

360-574-2313


